

New Image Construction Process

1. Initial Walkthrough

- Scope site conditions
- Review plans and prints
- Figure a budget for project and feasibility
- Take any needed measurements
- Confirm contact information

2. Present an Estimate

- Provide initial pricing
- Allow about a week after initial walk to receive an estimate

3. Contract Approval

- Review details
- Confirm final selections
- Discuss alterations to estimate
- Sign contract
- Collect first draw of project

4. Pre-Construction Prep

- Pull permits as needed
- Site walk with construction manager
- Procure materials
- Create a schedule
- Trade site walks if needed
- Delivery of storage container, dumpster, and port-o-let

5. Construction

- Collect Draw 2 on Day 1 of construction
- Site prep through final clean
- Inspections as needed
- Pre-drywall walkthrough
- Weekly scheduling communication
- Address change orders
- Collection of project draws 3–5

6. Final Walkthrough

- Confirm contract completion
- Confirm satisfaction
- Final pictures of completed job
- Collect final draw



NEW IMAGE